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NUMBER NAME DESCRIPTION LBR PART TOTAL BAL LBR PARTSMISC BAL TOTMISCHRS

Dove Net  BACKLOG Projects Report from 07/01/2004 Thru 07/31/2004

HOUR

  5951 Fairfax Hospital Engineering Biomedical Center 11,250.00  0.00  12,937.50  11,250.00 -10,500.00 1,687.50  2,437.50 1,687.50 150.0  18.0

  6103 CTL Video Fire Safety System  45,900.00  6,006.55  62,840.70  45,900.00 -14,774.06 10,934.15  38,943.00 7,817.06 738.0  738.0

  5967 ADC COMMUNICATIONRental System  0.00  1,980.00  2,118.60  0.00  1,980.00 138.60  2,118.60 138.60 0.0  0.0

  5976 CTL Video AV System, Meet  165.00  4,017.14  4,901.89  165.00  4,017.14 719.75  4,901.89 719.75 3.0  3.0

  6366 CTL Video Fire Safety System  33,839.30  6,237.81  46,232.17  8,634.59  1,003.00 6,155.06  11,231.95 1,594.36 374.0  54.0

  6273 CTL Video Sound System  2,540.50  965.33  4,053.92  2,540.50  965.33 548.09  4,053.92 548.09 41.0  12.0

  6356 AAA Travel of SD Fire Safety System  17,200.25  2,761.48  22,013.13  17,200.25  2,761.48 2,051.40  22,013.13 2,051.40 260.0 -38.0

  6351 Fairfax Hospital Fire Safety System  1,800.00  7,403.34  9,795.35  703.34  0.00 592.01  1,295.35 592.01 40.0  40.0

  6324 Barnes & Noble Transformer out  360.00  652.08  1,062.68  790.08  0.00 50.60  778.98-11.10 6.0  6.0

 50007RI CTL Video DOOR WONT OPEN  0.00  311.40  358.11  0.00  311.40 46.71  358.11 46.71 0.0  0.0

  6071 CTL Video Sound System, Auditorium 49,875.00  49,137.85  114,896.66  49,875.00  49,137.85 15,883.81  114,896.66 15,883.81 847.0  847.0

  5962 Baxter Healthcare CorpFire Safety System  38,815.00  146,829.13  216,867.85  38,815.00 -1,827.35 31,223.72  50,023.34 13,035.69 546.0  188.0

  6081RI Samtron E Sound System  165.00  11,272.06  13,411.87  165.00  11,272.06 1,974.81  13,411.87 1,974.81 3.0  3.0

  6078RI 700 Building, Irving Arts1  9,040.00  35,600.56  43,553.88  9,040.00 -2,464.44-1,086.68  1,839.35-4,736.21 103.0 -20.0

$ 555,044.31 $ 268,303.65  3,111.00  1,851.0
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